

rew

2010 Rehab

Unit #	Type	Move-Out Date	Ready Date
--------	------	---------------	------------

Ash Tree

747	2BR 1.5B	15-May	15-Jul
751	2BR 1.5B	1-Jun	1-Aug
**789	3BR 1.5B	1-Jun	19-Jul

Preston

1306-1C	3BR/3B	14-Jun	1-Aug
1306-2C	3BR/3B	10-Jun	1-Aug
1306-4C	3BR/3B	18-Jun	1-Aug
1306-6C	3BR/3B	14-Jun	1-Aug
1306-9A	Efficiency	14-Jun	1-Aug
1306-10C	3BR/3B	14-Jun	1-Aug

Cambridge

822F		16-Jun	1-Aug
822I		17-Jun	1-Aug
824A		10-Jun	1-Aug

Hurry Up Requests:

\*\*789 would like this one by 7-19-10 due to medical school schedule